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ESTIMATE RUN 08/19/2020

ESTIMATE SUMMARY 17:21:46

CONTID: C22768         ESTIMATE NO: 0008 PROG 2005

PCN: 22768-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAIG RESIDENCY ADA RAMPS PERCENT TIME:

PROJECT NO: CR300-248                     

CRAIG RESIDENCY ADA RAMPS

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,033,790.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,030,000.00 NON-PARTICIPATING 134,071.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.72

WORK DAYS

WORK DAYS

82.04%

185,662.62

134,071.79

134,071.79

134,071.79

$

$

$

$

3,500.00

844,627.90

848,127.90

0.00

848,127.90

-15,450.00

0.00

832,677.90

0.00

AMOUNT DUE 832,677.90 134,071.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,071.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

RIO BLANCO  

112.5 TIME ALLOW: 136

ORIG TIME ALLOW: 136

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/29/2019

07/29/2019

08/11/2020

05/16/2019

05/24/2019

07/12/2019

07/29/2019



CONTID: C22768         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0005 *Removal of Sidewalk 132.980

56.020

202-00200  
 

4,158.00189.000

1,232.44

189.000

SY  

22.00000

0010 *Removal of Curb and Gutter 240.470

85.530

202-00203  
 

2,934.00326.000

769.77

326.000

LF  

9.00000

0015 *Removal of Concrete Pavement 8.060

0.000

202-00210  
 

257.928.060

0.00

8.060

SY  

32.00000

0020 *Removal of Asphalt Mat 2.930

7.500

202-00220  
 

312.9010.430

225.00

14.000

SY  

30.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.00000

0030 *Removal of Pull Box 0.000

3.000

202-00827  
 

900.003.000

900.00

3.000

EACH

300.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

25.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0045 Laborer 0.000

5.000

203-02330  
 

225.005.000

225.00

5.000

HOUR

45.00000

0050 Erosion Control (Curb Ramp) 0.000

20.000

208-00090  
 

200.0020.000

200.00

20.000

EACH

10.00000

0055 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0060 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0065 *Reset Pedestrian Push Button 0.000

5.000

210-00860  
 

2,100.005.000

2,100.00

5.000

EACH

420.00000

0070 Reset Sprinkler Head 9.000

0.000

210-01700  
 

900.009.000

0.00

12.000

EACH

100.00000

0075 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0080 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

10.000

SF  

5.00000

0085 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0090 *Hot Mix Asphalt (Patching) (Asphalt) 8.060

0.000

403-00721  
 

765.708.060

0.00

20.000

SY  

95.00000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.50000

0100 *Concrete Sidewalk 15.750

16.250

608-00000  
 

1,792.0032.000

910.00

32.000

SY  

56.00000

0105 *Concrete Curb Ramp 212.460

73.540

608-00010  
 

36,036.00286.000

9,266.04

286.000

SY  

126.00000

0110 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0115 *Curb and Gutter Type 2 (Section II-B) 55.800

20.200

609-21020  
 

2,812.0076.000

747.40

76.000

LF  

37.00000

0120 *Type One Pull Box 1.000

1.000

613-07001  
 

1,400.002.000

700.00

3.000

EACH

700.00000

0125 *Pedestrian Push Button Post Assembly 0.000

1.000

614-72863  
 

1,600.001.000

1,600.00

1.000

EACH

1,600.00000

0130 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

2.000

EACH

500.00000

0135 *Construction Surveying 0.500

0.000

625-00000  
 

3,750.000.500

0.00

1.000

L S 

7,500.00000

0140 Mobilization 0.722

0.000

626-00000  
 

90,520.030.722

0.00

1.000

L S 

125,374.00000

0145 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

13.00000

0155 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

1.000

EACH

965.00000

0160 Flagging 489.500

143.750

630-00000  
 

12,665.00633.250

2,875.00

750.000

HOUR

20.00000

0165 Traffic Control Inspection 31.000

0.000

630-00007  
 

9,300.0031.000

0.00

31.000

DAY 

300.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0170 Traffic Control Management 19.000

0.000

630-00012  
 

26,600.0019.000

0.00

19.000

DAY 

1,400.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

5.00000

0180 Pedestrian Barricade (ADA) 200.000

160.000

630-80340  
 

10,800.00360.000

4,800.00

400.000

LF  

30.00000

0185 Construction Traffic Sign (Panel Size A) 6.000

4.800

630-80341  
 

54.0010.800

24.00

12.000

EACH

5.00000

0190 Construction Traffic Sign (Panel Size B) 12.000

9.600

630-80342  
 

108.0021.600

48.00

24.000

EACH

5.00000

0195 Portable Message Sign Panel 1.500

1.200

630-80355  
 

10,800.002.700

4,800.00

3.000

EACH

4,000.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

450.001.800

200.00

2.000

EACH

250.00000

0205 Traffic Cone 26.000

20.800

630-80380  
 

46.8046.800

20.80

150.000

EACH

1.00000

0210 Stackable Vertical Panels 62.500

50.000

630-80393  
 

3,375.00112.500

1,500.00

125.000

EACH

30.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Partnering 1,625.000

0.000

700-70011  
 

1,625.001,625.000

0.00

1,625.000

F A 

1.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 244,487.3533,143.45295,578.92CURRENT AMT0200 $ $ $

CAT NO0201 040A (Craig) 

0230 *Removal of Tree 1.000

0.000

202-00010  
 

500.001.000

0.00

1.000

EACH

500.00000

0235 *Removal of Sidewalk 413.550

0.450

202-00200  
 

9,108.00414.000

9.90

414.000

SY  

22.00000

0240 *Removal of Curb and Gutter 1,371.950

5.050

202-00203  
 

12,393.001,377.000

45.45

1,377.000

LF  

9.00000

0245 *Removal of Concrete Pavement 59.740

0.260

202-00210  
 

1,920.0060.000

8.32

60.000

SY  

32.00000

0250 *Removal of Asphalt Mat 84.150

1.250

202-00220  
 

2,562.0085.400

37.50

85.400

SY  

30.00000

0255 Removal of Pull Box 0.000

2.000

202-00827  
 

600.002.000

600.00

2.000

EACH

300.00000

0260 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0265 Erosion Control (Curb Ramp) 52.000

0.000

208-00090  
 

520.0052.000

0.00

52.000

EACH

10.00000

0270 Reset Ground Sign 19.000

1.000

210-00810  
 

3,000.0020.000

150.00

20.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0275 Reset Fence 25.000

0.000

210-01000  
 

500.0025.000

0.00

25.000

LF  

20.00000

0280 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

17.000

LF  

15.00000

0285 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0290 Hot Mix Asphalt (Patching) (Asphalt) 2.760

0.000

403-00721  
 

262.202.760

0.00

17.000

SY  

95.00000

0295 *Concrete Pavement (6 Inch) 58.470

0.000

412-00600  
 

4,969.9558.470

0.00

64.000

SY  

85.00000

0300 *Concrete Sidewalk 66.520

0.480

608-00000  
 

3,752.0067.000

26.88

67.000

SY  

56.00000

0305 *Concrete Curb Ramp 941.890

69.110

608-00010  
 

127,386.001,011.000

8,707.86

1,011.000

SY  

126.00000

0310 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0315 *Curb and Gutter Type 2 (Section II-B) 95.720

0.000

609-21020  
 

3,541.6495.720

0.00

95.720

LF  

37.00000

0320 *Type One Pull Box 4.000

0.000

613-07001  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0325 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

13.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0330 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000

0335 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0340 Traffic Control Management 27.000

0.000

630-00012  
 

37,800.0027.000

0.00

27.000

DAY 

1,400.00000

CAT 218,214.799,585.91223,187.64CURRENT AMT0201 $ $ $

CAT NO0202 040Z (Craig) 

0345 *Removal of Sidewalk 395.080

234.920

202-00200  
 

13,860.00630.000

5,168.24

630.000

SY  

22.00000

0350 *Removal of Curb and Gutter 99.800

831.200

202-00203  
 

8,379.00931.000

7,480.80

931.000

LF  

9.00000

0355 *Removal of Concrete Pavement 4.650

0.000

202-00210  
 

148.804.650

0.00

5.000

SY  

32.00000

0360 *Removal of Asphalt Mat 6.180

18.820

202-00220  
 

750.0025.000

564.60

25.000

SY  

30.00000

0365 Removal of Pull Box 0.000

2.000

202-00827  
 

600.002.000

600.00

2.000

EACH

300.00000

0370 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0375 Erosion Control (Curb Ramp) 24.000

18.000

208-00090  
 

420.0042.000

180.00

45.000

EACH

10.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0380 Reset Ground Sign 2.000

4.000

210-00810  
 

900.006.000

600.00

9.000

EACH

150.00000

0385 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

49.000

LF  

15.00000

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0395 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

20.000

SY  

95.00000

0400 *Concrete Pavement (6 Inch) 48.300

23.700

412-00600  
 

6,120.0072.000

2,014.50

72.000

SY  

85.00000

0405 *Concrete Sidewalk 70.040

8.960

608-00000  
 

4,424.0079.000

501.76

79.000

SY  

56.00000

0410 *Concrete Curb Ramp 411.960

351.040

608-00010  
 

96,138.00763.000

44,231.04

763.000

SY  

126.00000

0415 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0420 *Curb and Gutter Type 2 (Section II-B) 104.230

29.770

609-21020  
 

4,958.00134.000

1,101.49

134.000

LF  

37.00000

0425 Type One Pull Box 0.000

1.000

613-07001  
 

700.001.000

700.00

1.000

EACH

700.00000

0430 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0435 Traffic Control Inspection 11.000

10.000

630-00007  
 

6,300.0021.000

3,000.00

21.000

DAY 

300.00000

0440 Traffic Control Management 23.000

18.000

630-00012  
 

57,400.0041.000

25,200.00

41.000

DAY 

1,400.00000

CAT 201,097.8091,342.43207,119.00CURRENT AMT0202 $ $ $

CAT NO0203 040A (Hayden) 

0445 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

435.000

SY  

22.00000

0450 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

662.000

LF  

9.00000

0455 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

56.000

SY  

32.00000

0460 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

15.000

SY  

30.00000

0465 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.00000

0470 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

3.000

HOUR

150.00000

0475 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

42.000

EACH

10.00000

0480 Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

6.000

EACH

100.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0485 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

33.000

LF  

15.00000

0490 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

135.000

SF  

5.00000

0495 *Aggregate Base Course (Class 6) 14.720

0.000

304-06000  
 

632.9614.720

0.00

14.720

TON 

43.00000

0500 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

15.000

SY  

95.00000

0505 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

44.000

SY  

85.00000

0510 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

144.000

SY  

56.00000

0515 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

496.000

SY  

126.00000

0520 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0525 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

131.000

LF  

37.00000

0530 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

13.00000

0535 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

3.000

EACH

965.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0540 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

300.00000

0545 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

13.000

DAY 

1,400.00000

CAT 632.960.00124,209.96CURRENT AMT0203 $ $ $

CAT NO0204 064A (Rangely) 

0550 *Removal of Sidewalk 508.000

0.000

202-00200  
 

11,176.00508.000

0.00

508.000

SY  

22.00000

0555 *Removal of Curb and Gutter 1,058.000

0.000

202-00203  
 

9,522.001,058.000

0.00

1,058.000

LF  

9.00000

0560 *Removal of Concrete Pavement 162.000

0.000

202-00210  
 

5,184.00162.000

0.00

162.000

SY  

32.00000

0565 *Potholing 3.000

0.000

203-01597  
 

450.003.000

0.00

3.000

HOUR

150.00000

0570 Erosion Control (Curb Ramp) 38.000

0.000

208-00090  
 

380.0038.000

0.00

38.000

EACH

10.00000

0575 Reset Ground Sign 4.000

0.000

210-00810  
 

600.004.000

0.00

4.000

EACH

150.00000

0580 Reset Sprinkler Head 4.000

0.000

210-01700  
 

400.004.000

0.00

4.000

EACH

100.00000

0585 Adjust Valve Box 3.000

0.000

210-04050  
 

1,350.003.000

0.00

3.000

EACH

450.00000
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PCN: 22768-BID    ESTIMATE RUN 08/19/2020

PROJECT: CR300-248                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:21:46

CUMULATIVE
AMOUNT

CAT NO0204 064A (Rangely) 

0590 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0595 *Concrete Pavement (6 Inch) 79.000

0.000

412-00600  
 

6,715.0079.000

0.00

79.000

SY  

85.00000

0600 Hand Rail 21.000

0.000

514-00100  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0605 *Concrete Sidewalk 159.000

0.000

608-00000  
 

8,904.00159.000

0.00

159.000

SY  

56.00000

0610 *Concrete Curb Ramp 606.000

0.000

608-00010  
 

76,356.00606.000

0.00

606.000

SY  

126.00000

0615 *Curb and Gutter Type 2 (Section II-B) 304.000

0.000

609-21020  
 

11,248.00304.000

0.00

304.000

LF  

37.00000

0620 *Survey Monument (Type 5S) 4.000

0.000

629-01065  
 

3,860.004.000

0.00

4.000

EACH

965.00000

0625 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0630 Traffic Control Management 26.000

0.000

630-00012  
 

36,400.0026.000

0.00

26.000

DAY 

1,400.00000

CAT 180,195.000.00180,195.00CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0635 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 848,127.90134,071.79$1,033,790.52$CURRENT AMTPROJECT TOTAL


